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Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Subregion:  NORTH     County:  MODOC 
 
Applicant:  CENTRAL MODOC RESOURCE CONSERVATION DISTRICT 
 
Project Title:   WATERSHED RESTORATION PROJECTS, PLANNING AND DEVELOPMENT 
 
Reference Number: SNC 070302 
 

PROJECT SCOPE 
 
This planning project will develop design solutions for restoration of four sites related to the Pit River 
in Modoc County.  The combined extent of the four sites is about 6 miles of total stream and river 
repair and 1,600 acres of watershed rehabilitation.  Project sites and proposed activities include: 
 

1. Flournoy Project: Rehydrate two meadows (640 acres) that have been altered due to 
channelization. 

2. Pedotti Project: Remediate 9 miles of canals on a three-mile section of Canyon Creek affecting 
over 900 acres of former wet meadow habitat. 

3. Hagge Project: Remediate 2.25 miles of the Pit River that has been subjected to 
channelization. 

4. Krauel Project: Repair and revegetate a 3,500-foot section of the main stem Pit River and 
restore 56 acres of riparian habitat. 

 
Project activities related to all sites include: 
 

• Establishment of a project technical committee for each site that includes landowners, RCD 
staff, interested regulatory agency representatives, relevant contractors, and funding 
representatives; 

• Project design, including noxious weed management; 
• Fish survey and assessment; 
• Other surveys necessary to complete environmental documentation and permitting in 

preparation for future implementation; 
• Ongoing watershed education and outreach activities by Central Modoc RCD, the River 

Center, and the Pit River Watershed Alliance, including at least two field tours, based on 
lessons learned. 

 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Establish technical committees May-June 2008 
Conduct all resource surveys/assessments May 2008 – Sep. 2009 
Conduct fish survey/assessment            May 2008 – Dec. 2009 
Develop design alternatives Oct. 2008 – Sept. 2009 
Conduct CEQA/NEPA process Sep.2009 – March 2010 
Acquire all necessary permits Nov. 2009 – March 2010 
Conduct 2 field tours of each site Throughout project 
Final Report/Final Payment Request April 1, 2010 
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PROJECT COSTS 
 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Grant and contract administration 18,699
Project coordination and document development 18,198
Materials & supplies 5,000
Equipment (water quality monitoring) 5,600
Project costs  (includes mileage, permit fees, publishing & 
advertising, audit) 27,000
Contract services (GIS mapping, hydrologist consultation, botanical & 
cultural assessments)   58,000
River Center Outreach contract 10,000
GRAND TOTAL $ 142,497

 
Letters of Support: 
• None 
 
Recommendation: 
 
Staff recommends funding at the requested amount of $142,497.  



Project Summary  
 
Provide a summary (one-page maximum) that describes key elements of the project 
and states the total project cost.   
 
Please type here:  (SNC 070302 Central Modoc Watershed Restoration Projects) 
The Central Modoc Resource Conservation District (CMRCD) proposes to provide 

design solutions for a series of stream management problems in the upper Pit River 
watershed.  These private land sites have gone untreated so far in part because of 
site characteristics that, although not uncommon in the watershed, are not well 
suited to standard treatments.   

 
Under this proposal, design concepts, design details, resource surveys, CEQA 

compliance, permitting and implementation plans for this set of projects will be 
completed.  Stakeholder and agency coordination to provide for designs that meet 
the multiple goals of the various stakeholders will also be supported under this 
proposal. 

 
Each site is currently subject to approved cooperative agreements with CMRCD.  

Management goals for the four sites are outlined below: 
 
Flournoy Project:  Rehydrate two meadows (640 ac.) that have been altered due to 

channelization. 
 
Pedotti Project:  Remediate approx. 9 miles of canals that have replaced the original 

channel of 3 miles of Canyon Creek, affecting over 900 acres of former wet meadow 
habitats.  Provide renewed flood plain access.   

 
The Hagge Project:  Remediate 2.25 mi. of the Pit River that has been subject to severe 

channelization.  Goals also include preliminary study of possible strategies for 
eventual channel redesign for this nearly 10 mile reach of the Pit River.  

 
The Krauel project will seek repair and revegetation of a 3500 ft. section of eroding river 

bank on the main stem Pit River and resoration/enhancement of a section of historic 
river channel on the historic flood plain elevation that was isolated during channel 
downcutting episodes.  This project site covers approximately 56 riparian and 
agricultural acres.  Involvement of Ducks Unlimited and WCB is expected for this 
project site.    

 
All of the sites to be addressed feature problems that are recognized in the existing Pit 

River Watershed Assessment as contributing to water quality problems in the 
watershed.   All sites will feature the following common elements: 1.  Establishment 
of a project technical committee.  2.  Noxious weed management.  3. 
Comprehensive documentation and monitoring.  4.  Use of the projects’ lessons in 
ongoing watershed planning and outreach activities by CMRCD, the River Center, 
and the Pit River Watershed Alliance.  
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